COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/11/2009

ESTIMATE SUMMARY 12:37:01
CONTID: C16999 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 16999-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 122.%! DAYS TIME ALLOW: 305 CALENDAR DAYS
ARAPAHOE RD: UNIVERSITY OP IMP PERCENT TIME: 40.16 ORIG TIME ALLOW: 292 CALENDAR DAYS
PROJECT NO: STU M193-001
ARAPAHOE RD: UNIVERSITY OP IMP
NAME OF ROAD: 177A
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 02/28/20009 DATE TIME STARTED 10/13/2008
6663 COLORADO BLVD. DATE LET 08/21/2008 DATE WORK BEGAN  10/13/2008
DATE AWARDED 09/11/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/23/2008 DATE ACCEPTED
COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 10/13/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,584,169.90 PARTICIPATING $ 1,422,217.23 S 602,551.79
AWARD PROJECT AMT: $  3,968,834.70 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 31.02% TOTAL EARNINGS 1,422,217.23 602,551.79
FUNDS AVAILABLE: $ 3,161,952.67 STOCKPILED MATERIALS 64,848.93 64,848.93
GROSS EARNINGS 1,487,066.16 667,400.72
TOTAL CLAIMS: $ 0.00 RETAINAGE -38,886.52 -17,446.56
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,448,179.64 649,954.16
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,448,179.64 649,954.16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 649,954.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16999-BID ESTIMATE RUN 03/11/2009
PROJECT: STU M193-001 ESTIMATE NO: 0005 12:37:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 0.500
L s 0.250 5,675.00
22,700.00000 0.750 17,025.00
0010 202-00010  REMOVAL OF TREE 29.000 16.000
EACH 1.000 335.00
335.00000 17.000 5,695.00
0015 202-00019  REMOVAL OF INLET 13.000 0.000
EACH 3.000 1,995.00
665.00000 3.000 1,995.00
0020 202-00035  REMOVAL OF PIPE 709.000 112.000
LF 209.000 4,807.00
23.00000 321.000 7,383.00
0025 202-00155 REMOVAL OF WALL 221.000 51.000
LF 0.000 0.00
26.50000 51.000 1,351.50
0030 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 212.000 191.000
SY 0.000 0.00
20.75000 191.000 3,963.25
0035 202-00200 REMOVAL OF SIDEWALK 2,006.000 142.000
SY 201.220 1,207.32
6.00000 343.220 2,059.32
0040 202-00203 REMOVAL OF CURB AND GUTTER 6,824.000 1,350.000
LF 723.000 3,615.00
5.00000 2,073.000 10,365.00
0045 202-00206  REMOVAL OF CONCRETE CURB RAMP 136.000 17.000
SY 13.330 119.97
9.00000 30.330 272.97
0050 202-00210 REMOVAL OF CONCRETE PAVEMENT 613.000 7.000
SY 347.000 4,511.00
13.00000 354.000 4,602.00
0055 202-00220 *REMOVAL OF ASPHALT MAT 13,064.000 1,553.500
SY 4,332.000 32,490.00

7.50000 5,885.500 44,141.25
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PCN: 16999-BID ESTIMATE RUN 03/11/2009
PROJECT: STU M193-001 ESTIMATE NO: 0005 12:37:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 21,870.000 0.000
sy 0.000 0.00
2.85000 0.000 0.00
0065 202-00250 *REMOVAL OF PAVEMENT MARKING 33,030.000 0.000
SF 7,284.000 9,105.00
1.25000 7,284.000 9,105.00
0070 202-00700 *REMOVAL OF LIGHT STANDARD 3.000 0.000
EACH 3.000 3,120.00
1,040.00000 3.000 3,120.00
0075 202-00810 *REMOVAL OF GROUND SIGN 7.000 6.000
EACH 1.000 53.00
53.00000 7.000 371.00
0080 202-00815 *REMOVAL OF SIGN (SPECIAL) 3.000 3.000
EACH 0.000 0.00
127.00000 3.000 381.00
0085 202-00821 *REMOVAL OF SIGN PANEL 1.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0090 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.500
LS 0.000 0.00
6,785.00000 0.500 3,392.50
0095 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 1.000 0.000
EACH 0.000 0.00
1,695.00000 0.000 0.00
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 113.000 113.000
LF 0.000 0.00
8.50000 113.000 960.50
0105 202-04002 CLEAN CULVERT 3.000 0.000
EACH 0.000 0.00
905.00000 0.000 0.00
0110 202-04005 CLEAN VALVE BOX 16.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
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PCN: 16999-BID ESTIMATE RUN 03/11/2009
PROJECT: STU M193-001 ESTIMATE NO: 0005 12:37:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-04100 ABANDON WELL 1.000 0.000
EACH 0.000 0.00
3,100.00000 0.000 0.00
0120 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 6,040.000 875.000
cYy 1,750.000 39,812.50
22.75000 2,625.000 59,718.75
0125 203-00100 MUCK EXCAVATION 200.000 0.000
cy 20.000 220.00
11.00000 20.000 220.00
0130 203-01100 PROOF ROLLING 20.000 0.000
HOUR 0.000 0.00
136.00000 0.000 0.00
0135 203-01500 BLADING 40.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0140 203-01597 *POTHOLING 100.000 64.500
HOUR 10.500 1,995.00
190.00000 75.000 14,250.00
0145 203-01622 SWEEPING (WITH PICKUP BROOM) 40.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0150 206-00000 STRUCTURE EXCAVATION 90.000 90.000
cYy 0.000 0.00
18.50000 90.000 1,665.00
0155 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 500.000 40.000
cy 0.000 0.00
73.00000 40.000 2,920.00
0160 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,178.000 305.000
cYy 390.000 7,410.00
19.00000 695.000 13,205.00
0165 206-00200 STRUCTURE BACKFILL (CLASS 2) 10.000 10.000
cy 0.000 0.00
20.00000 10.000 200.00
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PCN: 16999-BID ESTIMATE RUN 03/11/2009
PROJECT: STU M193-001 ESTIMATE NO: 0005 12:37:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
9,100.00000 1.000 9,100.00
0175 207-00205 TOPSOIL 1,000.000 0.000
cY 0.000 0.00
23.00000 0.000 0.00
0180 208-00002 EROSION LOG (12 INCH) 223.000 176.000
LF 47.000 293.75
6.25000 223.000 1,393.75
0181 208-00011 EROSION BALES (WEED FREE) EROSION BALES (WEED-FREE) 100.000 77.000
EACH 18.000 360.00
20.00000 95.000 1,900.00
0185 208-00020 SILT FENCE 4,000.000 3,545.500
LF 450.000 495.00
1.10000 3,995.500 4,395.05
0190 208-00045 CONCRETE WASHOUT STRUCTURE 20.000 3.000
EACH 1.000 700.00
700.00000 4.000 2,800.00
0195 208-00050 STORM DRAIN INLET PROTECTION 50.000 6.000
EACH 8.000 1,320.00
165.00000 14.000 2,310.00
0200 208-00070 STABILIZED CONSTRUCTION ENTRANCE 15.000 3.000
EACH 0.000 0.00
1,320.00000 3.000 3,960.00
0205 208-00101 SEDIMENT REMOVAL AND DISPOSAL 100.000 15.000
HOUR 15.000 4,125.00
275.00000 30.000 8,250.00
0210 208-00205 EROSION CONTROL SUPERVISOR 400.000 29.000
HOUR 8.000 544.00
68.00000 37.000 2,516.00
0215 210-00035 RESET WATER METER 4.000 0.000
EACH 1.000 820.00
820.00000 1.000 820.00
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PCN: 16999-BID ESTIMATE RUN 03/11/2009
PROJECT: STU M193-001 ESTIMATE NO: 0005 12:37:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0216 900-00006 ADDED ITEM (DOLLAR)/ RESET WATER METER (SPECIAL) 8,133.750 8,133.750
DOL 0.000 0.00
1.00000 8,133.750 8,133.75
0220 210-00050 RESET FIRE HYDRANT 1.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0225 210-00065 RESET MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0230 210-00473 *RESET TV CAMERAS 1.000 0.000
EACH 0.000 0.00
870.00000 0.000 0.00
0235 210-00475 *RESET CLOSED CIRCUIT TELEVISION POLE 1.000 0.000
EACH 0.000 0.00
1,530.00000 0.000 0.00
0240 210-00750 *RESET LIGHT STANDARD 2.000 0.000
EACH 0.000 0.00
1,530.00000 0.000 0.00
0245 210-00810 *RESET GROUND SIGN 32.000 7.500
EACH 0.000 0.00
148.00000 7.500 1,110.00
0250 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
48.00000 0.000 0.00
0255 210-00831 *RESET TRAFFIC SIGNAL HEAD 8.000 0.000
EACH 0.000 0.00
288.00000 0.000 0.00
0260 210-00870 *RESET COORDINATION UNIT 1.000 0.000
EACH 0.000 0.00
1,480.00000 0.000 0.00
0265 210-01710 RESET VALVE WATER 1.000 0.000
EACH 0.000 0.00

1,900.00000 0.000 0.00
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PCN: 16999-BID ESTIMATE RUN 03/11/2009
PROJECT: STU M193-001 ESTIMATE NO: 0005 12:37:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 210-01720 RESET AIR VENT 3.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0275 210-04010 ADJUST MANHOLE 11.000 0.000
EACH 0.000 0.00
590.00000 0.000 0.00
0280 210-04015 MODIFY MANHOLE 4.000 0.000
EACH 4.000 7,360.00
1,840.00000 4.000 7,360.00
0285 210-04050 ADJUST VALVE BOX 16.000 0.000
EACH 1.000 200.00
200.00000 1.000 200.00
0290 210-04060 ADJUST WATER METER 1.000 0.000
EACH 0.000 0.00
820.00000 0.000 0.00
0295 212-00006 *SEEDING (NATIVE) 4.500 0.000
ACRE 0.000 0.00
480.00000 0.000 0.00
0300 212-00032 *SOIL CONDITIONING 4.500 0.000
ACRE 0.000 0.00
2,885.00000 0.000 0.00
0305 213-00002 *MULCHING (WEED FREE HAY) 4.500 0.000
ACRE 0.000 0.00
590.00000 0.000 0.00
0310 213-00061 *MULCH TACKIFIER 675.000 0.000
1B 0.000 0.00
2.15000 0.000 0.00
0315 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 3.000 0.000
EACH 0.000 0.00
480.00000 0.000 0.00
0320 216-00039 *SOIL RETENTION BLANKET (STRAW) 3,000.000 0.000
sy 0.000 0.00
1.30000 0.000 0.00
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PCN: 16999-BID ESTIMATE RUN 03/11/2009
PROJECT: STU M193-001 ESTIMATE NO: 0005 12:37:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 217-00000 *HERBICIDE TREATMENT 100.000 0.000
sy 0.000 0.00
1.60000 0.000 0.00
0330 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 1.000 1,550.00
1,550.00000 1.000 1,550.00
0335 304-06007 AGGREGATE BASE COURSE (CLASS 6) 60.000 0.000
cy 60.000 5,100.00
85.00000 60.000 5,100.00
0340 307-00075 *FLY ASH 470.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
0345 307-00250 *PROCESSING FLY ASH TREATED SUBGRADE 11,496.000 0.000
sy 0.000 0.00
1.90000 0.000 0.00
0350 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 240.280
TON 133.090 15,704.62
118.00000 373.370 44,057.66
0355 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 2,200.000 230.250
TON 1,365.540 92,856.72
68.00000 1,595.790 108,513.72
0360 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 3,652.000 0.000
TON 0.000 0.00
88.00000 0.000 0.00
0365 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,199.000 0.000
GAL 187.000 589.05
3.15000 187.000 589.05
0370 412-00600 CONCRETE PAVEMENT (6 INCH) 349.000 35.000
SY 54.000 2,808.00
52.00000 89.000 4,628.00
0375 412-00900 CONCRETE PAVEMENT (9 INCH) 5,810.000 0.000
sy 23.000 1,058.00

46.00000 23.000 1,058.00
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PCN: 16999-BID ESTIMATE RUN
PROJECT: STU M193-001 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0375 MATERIAL ALLOWANCE 9" CONCRETE PAVEMENT DOWEL BASKETS 0.000
sy 5,787.000 32,928.03
5.69000 5,787.000 32,928.03
0380 412-00920 CONCRETE PAVEMENT (9 INCH) (FAST TRACK) 1,937.000 0.000
sY 0.000 0.00
64.00000 0.000 0.00
0380 MATERIAL ALLOWANCE 9" CONC. PAVMT. (FT) DOWEL BASKETS 0.000
sy 1,937.000 11,021.53
5.69000 1,937.000 11,021.53
0385 412-01020 CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 3,673.000 0.000
SY 0.000 0.00
60.00000 0.000 0.00
0385 MATERIAL ALLOWANCE 10" CONC. PAVMT. (FT) DOWEL BASKETS 0.000
sy 3,673.000 20,899.37
5.69000 3,673.000 20,899.37
0390 412-01100 CONCRETE PAVEMENT (11 INCH) 76.000 0.000
SY 0.000 0.00
80.00000 0.000 0.00
0395 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 305.300 86.300
sy 219.000 876.00
4.00000 305.300 1,221.20
0400 503-00048 *DRILLED CAISSON (48 INCH) 21.000 21.000
LF 0.000 0.00
370.00000 21.000 7,770.00
0405 503-00054 *DRILLED CAISSON (54 INCH) 63.000 63.000
LF 0.000 0.00
385.00000 63.000 24,255.00
0410 504-08255 MASONRY LANDSCAPE WALL (DRY STACK) 500.000 0.000
SF 434.000 8,897.00
20.50000 434.000 8,897.00
0415 506-00030 GROUTED RIPRAP (9 INCH) 67.000 25.900
cy 0.000 0.00

160.00000 25.900 4,144.00
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PCN: 16999-BID ESTIMATE RUN 03/11/2009
PROJECT: STU M193-001 ESTIMATE NO: 0005 12:37:01
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0420 506-00212 RIPRAP (12 INCH) 91.800 6.800
cy 85.000 6,800.00
80.00000 91.800 7,344.00
0425 507-00000 CONCRETE SLOPE AND DITCH PAVING 13.290 0.000
cY 13.290 4,651.50
350.00000 13.290 4,651.50
0430 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 14.000 0.000
cy 1.500 675.00
450.00000 1.500 675.00
0435 514-00000 *PIPE RAILING 62.000 0.000
LF 62.000 7,130.00
115.00000 62.000 7,130.00
0440 514-00200 *PEDESTRIAN RAILING (STEEL) 60.000 0.000
LF 60.000 13,200.00
220.00000 60.000 13,200.00
0445 601-03050 CONCRETE CLASS D (WALL) 33.000 33.000
cY 0.000 0.00
415.00000 33.000 13,695.00
0450 602-00000 REINFORCING STEEL 3,955.000 3,944.000
1B 0.000 0.00
1.35000 3,944.000 5,324.40
0455 603-01180 18 INCH REINFORCED CONCRETE PIPE 1,966.000 611.500
LF 772.000 45,548.00
59.00000 1,383.500 81,626.50
0460 603-01240 24 INCH REINFORCED CONCRETE PIPE 363.000 355.000
LF 8.000 544.00
68.00000 363.000 24,684.00
0465 603-01300 30 INCH REINFORCED CONCRETE PIPE 1,115.000 0.000
LF 464.000 30,160.00
65.00000 464.000 30,160.00
0470 603-01360 36 INCH REINFORCED CONCRETE PIPE 89.000 0.000
LF 88.000 10,120.00

115.00000 88.000 10,120.00
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0475 603-01420 42 INCH REINFORCED CONCRETE PIPE 676.000 676.000
LF 0.000 0.00
118.00000 676.000 79,768.00
0480 603-02180 23X14 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 238.000 98.000
LF 0.000 0.00
82.00000 98.000 8,036.00
0485 603-05024 24 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
940.00000 3.000 2,820.00
0490 603-05042 42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0495 604-00350 *INLET TYPE C (SPECIAL) 2.000 1.250
EACH 0.500 9,500.00
19,000.00000 1.750 33,250.00
0500 604-00505 *INLET TYPE D (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,680.00000 0.000 0.00
0505 604-00510 *INLET TYPE D (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0510 604-16510 *INLET TYPE 16 (DOUBLE) (10 FOOT) 0.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0515 604-19105 *INLET TYPE R L 5 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,150.00000 0.000 0.00
0520 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 0.000
EACH 0.750 3,735.00
4,980.00000 0.750 3,735.00
0525 604-19210 *INLET TYPE R L 10 (10 FOOT) 9.000 3.000
EACH 4.250 29,091.25

6,845.00000 7.250 49,626.25
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0530 604-19215 *INLET TYPE R L 10 (15 FOOT) 2.000 0.750
EACH 0.250 1,790.00
7,160.00000 1.000 7,160.00
0535 604-19305 *INLET TYPE R L 15 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
6,100.00000 0.000 0.00
0540 604-19410 *INLET TYPE R SPECIAL (10 FOOT) 1.000 0.750
EACH 0.250 1,600.00
6,400.00000 1.000 6,400.00
0545 604-19415 *INLET TYPE R SPECIAL (15 FOOT) 1.000 0.000
EACH 0.750 6,637.50
8,850.00000 0.750 6,637.50
0550 604-30005 MANHOLE SLAB BASE (5 FOOT) 4.000 0.000
EACH 0.000 0.00
2,860.00000 0.000 0.00
0555 604-30010 MANHOLE SLAB BASE (10 FOOT) 5.000 4.000
EACH 0.000 0.00
4,300.00000 4.000 17,200.00
0560 604-30015 MANHOLE SLAB BASE (15 FOOT) 3.000 2.000
EACH 1.000 5,270.00
5,270.00000 3.000 15,810.00
0565 605-83002 GEOCOMPOSITE DRAIN WITH PIPE 20.000 20.000
SY 0.000 0.00
33.50000 20.000 670.00
0570 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 20.000 20.000
LF 0.000 0.00
38.00000 20.000 760.00
0575 606-01385 *TRANSITION TYPE 3J 1.000 1.000
EACH 0.000 0.00
1,180.00000 1.000 1,180.00
0580 606-01390 *END ANCHORAGE TYPE 3K 1.000 1.000
EACH 0.000 0.00

1,280.00000 1.000 1,280.00
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0585 607-11525 FENCE (PLASTIC) 1,000.000 560.000
LF 0.000 0.00
3.25000 560.000 1,820.00
0590 608-00006 CONCRETE SIDEWALK (6 INCH) 1,500.000 10.000
SY 616.000 19,096.00
31.00000 626.000 19,406.00
0595 608-00010 CONCRETE CURB RAMP 329.000 28.000
sy 66.000 7,062.00
107.00000 94.000 10,058.00
0600 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 1,252.000 404.000
LF 848.000 12,296.00
14.50000 1,252.000 18,154.00
0605 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 5,231.000 737.000
LF 976.000 17,080.00
17.50000 1,713.000 29,977.50
0610 609-24008 GUTTER TYPE 2 (8 FOOT) 315.000 40.000
LF 69.000 2,518.50
36.50000 109.000 3,978.50
0615 609-40010 CURB TYPE 4 (SECTION B) 1,276.000 0.000
LF 0.000 0.00
7.10000 0.000 0.00
0620 609-40031 CURB TYPE 4 (SECTION B) (KEY-WAY) 3,784.000 0.000
LF 0.000 0.00
7.10000 0.000 0.00
0625 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 14,270.000 0.000
SF 0.000 0.00
6.50000 0.000 0.00
0630 612-00001 *DELINEATOR (TYPE I) 13.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0635 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 1,135.000 0.000
LF 523.000 5,491.50

10.50000 523.000 5,491.50
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0640 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 1,300.000 0.000
LF 813.000 10,975.50
13.50000 813.000 10,975.50
0645 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 620.000 310.000
LF 0.000 0.00
8.75000 310.000 2,712.50
0650 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 600.000 600.000
LF 0.000 0.00
11.00000 600.000 6,600.00
0655 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
6,180.00000 0.000 0.00
0660 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 4.000 3,840.00
960.00000 4.000 3,840.00
0665 614-00011 *SIGN PANEL (CLASS I) 242.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0670 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 19.000 0.000
EACH 0.000 0.00
370.00000 0.000 0.00
0675 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 189.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0680 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0685 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0690 614-72858 *PEDESTAL POLE (3 FOOT 6 INCH) 1.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
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0695 614-72866 *FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 0.000 0.00
2,270.00000 0.000 0.00
0700 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 5,152.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0705 614-72875 *LOOP DETECTOR WIRE 736.000 0.000
LF 0.000 0.00
3.15000 0.000 0.00
0710 614-72876 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 10.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0715 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 6.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
640.00000 0.000 0.00
0720 614-81011 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL 4.000 2.000
ONLY)
EACH 0.000 0.00
3,400.00000 2.000 6,800.00
0725 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000 0.000
EACH 0.000 0.00
1,195.00000 0.000 0.00
0730 614-85312 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 1.000 0.000
EACH 0.000 0.00
7,650.00000 0.000 0.00
0735 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 0.000 0.00
20,185.00000 0.000 0.00
0740 622-00270 BOLLARD 2.000 0.000
EACH 0.000 0.00
1,450.00000 0.000 0.00
0745 625-00000 *CONSTRUCTION SURVEYING 1.000 0.570
LS 0.000 0.00

25,300.00000 0.570 14,421.00
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0746 625-00001 CONSTRUCTION SURVEYING (HOURLY) CONSTRUCTION SURVEYING 8.750 0.000
(EXTRA)
HOUR 8.750 875.00
100.00000 8.750 875.00
0750 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 21,000.00
210,000.00000 0.600 126,000.00
0755 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.000 0.00
5,555.00000 0.250 1,388.75
0760 627-00005 *EPOXY PAVEMENT MARKING 52.000 0.000
GAL 0.000 0.00
130.00000 0.000 0.00
0765 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 635.000 0.000
GAL 55.200 1,738.80
31.50000 55.200 1,738.80
0770 627-00070 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 7,983.000 0.000
SF 0.000 0.00
6.30000 0.000 0.00
0775 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 757.000 0.000
SF 0.000 0.00
9.25000 0.000 0.00
0780 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE IT) 1,670.000 0.000
SF 0.000 0.00
15.75000 0.000 0.00
0785 627-03001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III) 1,370.000 0.000
SF 0.000 0.00
7.35000 0.000 0.00
0790 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 989.000 0.000
(TYPE III)
SF 0.000 0.00
15.00000 0.000 0.00
0795 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 3,996.000 0.000
SF 0.000 0.00
8.40000 0.000 0.00
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0800 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 107.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
12.50000 0.000 0.00
0805 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 864.000 0.000
LINE)
SF 0.000 0.00
10.50000 0.000 0.00
0810 630-00000 FLAGGING 4,500.000 836.500
HOUR 750.500 15,010.00
20.00000 1,587.000 31,740.00
0815 630-00003 UNIFORMED TRAFFIC CONTROL 80.000 14.000
HOUR 0.000 0.00
67.00000 14.000 938.00
0820 630-00004 TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
1,240.00000 0.000 0.00
0825 630-00007 TRAFFIC CONTROL INSPECTION 70.000 41.000
DAY 5.000 750.00
150.00000 46.000 6,900.00
0830 630-00012 TRAFFIC CONTROL MANAGEMENT 242.000 70.000
DAY 23.000 8,970.00
390.00000 93.000 36,270.00
0835 630-80001 FLASHING BEACON (PORTABLE) 12.000 4.000
EACH 0.000 0.00
1,100.00000 4.000 4,400.00
0840 630-80305 FLAGGING STATION LIGHT 4.000 0.000
EACH 0.500 275.00
550.00000 0.500 275.00
0845 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 5.000
EACH 0.000 0.00
360.00000 5.000 1,800.00
0850 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 112.000 15.000
EACH 6.500 390.00

60.00000 21.500 1,290.00
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0855 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 24.500
EACH 3.500 350.00
100.00000 28.000 2,800.00
0860 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 264.000 32.000
SF 0.000 0.00
21.00000 32.000 672.00
0865 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
0870 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.500
TYPE)
EACH 0.000 0.00
1,250.00000 1.500 1,875.00
0875 630-80360 DRUM CHANNELIZING DEVICE 200.000 70.500
EACH 20.000 1,040.00
52.00000 90.500 4,706.00
0880 630-80370 CONCRETE BARRIER (TEMPORARY) 3,800.000 92.000
LF 706.000 8,825.00
12.50000 798.000 9,975.00
0885 630-80380 TRAFFIC CONE 205.000 102.500
EACH 0.000 0.00
12.00000 102.500 1,230.00
0890 630-80520 *MOBILE PAVEMENT MARKING ZONE 10.000 0.000
DAY 0.000 0.00
780.00000 0.000 0.00
0895 630-85010 IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000
EACH 1.500 9,000.00
6,000.00000 1.500 9,000.00
0900 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.800
EACH 0.000 0.00
22,300.00000 0.800 17,840.00
0901 900-00006  ADDED ITEM (DOLLAR)/ COMCAST UTILITY DELAY 3,689.470 3,689.470
DOL 0.000 0.00

1.00000 3,689.470 3,689.47
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0905 700-70010 F/A MINOR CONTRACT REVISIONS 220,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 16,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0915 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 36,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 700-70016 F/A FUEL COST ADJUSTMENT 45,000.000 -2,596.360
FA -9,367.830 -9,367.83
1.00000 -11,964.190 -11,964.19
0925 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE HMA 5,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0930 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0935 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 1,400.000 1,400.00
1.00000 1,400.000 1,400.00
0940 700-70034 F/A LIQUIDATED INCENTIVE 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0945 700-70035 F/A LANDSCAPE RESTORATION 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70190 F/A ELECTRIC SERVICE 15,527.230 0.000
FA 15,527.230 15,527.23
1.00000 15,527.230 15,527.23
0955 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0956 900-00006 ADDED ITEM (DOLLAR)/ XCEL ELECTRIC UTILITY DELAY 9,986.190 9,986.190
DOL 0.000 0.00
1.00000 9,986.190 9,986.19
0957 900-00006 ADDED ITEM (DOLLAR)/ DENVER WATER UTILITY DELAY 5,484.200 5,484.200
DOL 0.000 0.00
1.00000 5,484.200 5,484.20
0958 900-00006  ADDED ITEM (DOLLAR)/ DENVER WATER UTILITY CONFLICT 6,327.130 0.000
DOL 6,327.130 6,327.13
1.00000 6,327.130 6,327.13
0959 900-00006 ADDED ITEM (DOLLAR)/ XCEL UTILITY CONFLICT AT 2,502.360 0.000
FIRSTBANK
DOL 2,502.360 2,502.36
1.00000 2,502.360 2,502.36
0971 900-00006 ADDED ITEM (DOLLAR)/ QWEST FIBEROPTIC CONFLICT AT SE 999.420 0.000
CORNER
DOL 999.420 999.42
1.00000 999.420 999.42
CAT 0200 CURRENT AMT $ 4,510,689.90 $ 667,400.72% 1,413,586.16
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0960 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0965 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
31,200.00000 1.000 31,200.00
0970 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,140.00000 2.000 2,280.00
CAT 0400 CURRENT AMT $ 73,480.00 $ 0.00$ 73,480.00
PROJECT TOTAL CURRENT AMT $ 4,584,169.90 $ 667,400.72 $ 1,487,066.16



